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ESTIMATE RUN 11/04/2019

ESTIMATE SUMMARY 22:34:26

CONTID: C21978         ESTIMATE NO: 0010 PROG 2005

PCN: 21978-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 WRONG WAY PREVENTION PERCENT TIME:

PROJECT NO: SHER200-243                   

R2 WRONG WAY PREVENTION

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

WORKZONE TRAFFIC CONTROL, INC PAY PERIOD ENDING

1115 FIR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)296-0222 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,212,858.72 PARTICIPATING $ $ 268,551.39

AWARD PROJECT AMT: 2,083,185.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.29

WORK DAYS

WORK DAYS

81.44%

410,596.86

268,551.39

268,551.39

268,551.39

$

$

$

$

1,802,261.86

0.00

1,802,261.86

0.00

1,802,261.86

-31,247.78

0.00

1,771,014.08

0.00

AMOUNT DUE 1,771,014.08 268,551.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 268,551.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

LAS ANIMAS HUERFANO

141.5 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/07/2018

01/07/2019

10/31/2019

10/18/2018

11/16/2018

12/07/2018

12/07/2018
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PCN: 21978-BID    ESTIMATE RUN 11/04/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:34:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 2,712.930

1,532.320

202-00250  
 

8,278.244,245.250

2,988.02

8,483.000

SF  

1.95000

0010 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0015 Removal of Ground Sign 502.000

98.000

202-00810  
 

24,000.00600.000

3,920.00

756.000

EACH

40.00000

0020 Removal of Sign Panel 256.000

17.000

202-00821  
 

8,190.00273.000

510.00

410.000

EACH

30.00000

0025 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

25.000

LF  

25.00000

0030 Reset Ground Sign 68.000

3.000

210-00810  
 

17,750.0071.000

750.00

78.000

EACH

250.00000

0035 Reset Sign Panel 254.000

0.000

210-00815  
 

11,430.00254.000

0.00

267.000

EACH

45.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0045 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

50.00000

0055 Sign Panel (Class I) 2,568.640

366.350

614-00011  
 

44,024.852,934.990

5,495.25

3,727.250

SF  

15.00000
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PCN: 21978-BID    ESTIMATE RUN 11/04/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:34:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sign Panel (Class II) 11,553.070

2,004.480

614-00012  
 

260,982.8413,557.550

38,586.24

16,834.460

SF  

19.25000

0065 Sign Panel (Class III) 964.000

0.000

614-00013  
 

24,100.00964.000

0.00

2,390.250

SF  

25.00000

0070 Steel Sign Post (W 6x15) 245.000

0.000

614-00615  
 

11,025.00245.000

0.00

245.000

LF  

45.00000

0075 Steel Sign Support (2-Inch Round)(Post and Socket) 53.000

6.000

614-01503  
 

10,915.0059.000

1,110.00

59.000

EACH

185.00000

0080 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

835.000

116.000

614-01573  
 

290,055.00951.000

35,380.00

956.000

EACH

305.00000

0085 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

169.000

34.000

614-01583  
 

80,185.00203.000

13,430.00

278.000

EACH

395.00000

0090 Concrete Footing (Type 2) 13.000

0.000

614-03002  
 

19,500.0013.000

0.00

13.000

EACH

1,500.00000

0095 Overpass Mounted Sign Bracket 2.000

0.000

614-10015  
 

3,600.002.000

0.00

7.000

EACH

1,800.00000

0100 *Mobilization 1.000

0.000

626-00000  
 

133,735.001.000

0.00

1.000

L S 

133,735.00000

0105 *Public Information Services (Tier IV) 0.950

0.020

626-01104  
 

4,656.000.970

96.00

1.000

L S 

4,800.00000

0110 *Modified Epoxy Pavement Marking(Inlaid) 0.720

15.900

627-00009  
 

8,476.2016.620

8,109.00

34.000

GAL 

510.00000
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PCN: 21978-BID    ESTIMATE RUN 11/04/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:34:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,385.700

0.000

627-01010  
 

48,313.943,385.700

0.00

6,237.000

SF  

14.27000

0120 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 16,709.710

0.000

627-02010  
 

253,820.4916,709.710

0.00

24,601.000

SF  

15.19000

0125 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

6,497.100

2,230.820

627-30405  
 

112,415.618,727.920

28,732.96

8,867.000

SF  

12.88000

0130 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

2,556.500

1,524.000

627-30407  
 

66,634.574,080.500

24,886.92

4,080.500

SF  

16.33000

0135 *Preformed Thermoplastic Pavement Marking (Shield) 1,716.000

2,048.000

627-30408  
 

108,403.203,764.000

58,982.40

3,968.000

SF  

28.80000

0140 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

9,788.000

1,961.000

627-30411  
 

148,037.4011,749.000

24,708.60

11,749.000

SF  

12.60000

0145 Flagging 2.000

11.000

630-00000  
 

260.0013.000

220.00

200.000

HOUR

20.00000

0150 Traffic Control Management 168.000

20.000

630-00012  
 

56,400.00188.000

6,000.00

188.000

DAY 

300.00000

0155 Construction Traffic Sign (Panel Size A) 37.500

30.000

630-80341  
 

1,687.5067.500

750.00

75.000

EACH

25.00000

0160 Construction Traffic Sign (Panel Size B) 24.000

19.200

630-80342  
 

1,080.0043.200

480.00

48.000

EACH

25.00000

0165 Construction Traffic Sign (Panel Size C) 2.000

1.600

630-80343  
 

90.003.600

40.00

20.000

EACH

25.00000



CONTID: C21978         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21978-BID    ESTIMATE RUN 11/04/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:34:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 12.000

9.600

630-80360  
 

216.0021.600

96.00

24.000

EACH

10.00000

0175 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

10.00000

0180 Traffic Cone 180.000

144.000

630-80380  
 

1,620.00324.000

720.00

400.000

EACH

5.00000

0185 Advanced Warning Flashing or Sequencing Panel (C Type) 63.000

86.400

630-80415  
 

14,940.00149.400

8,640.00

166.000

DAY 

100.00000

0190 Mobile Attenuator 84.000

14.000

630-85041  
 

27,440.0098.000

3,920.00

98.000

DAY 

280.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

CAT 1,802,261.84268,551.392,212,858.72CURRENT AMT0200 $ $ $

$ 1,802,261.84268,551.39$2,212,858.72$CURRENT AMTPROJECT TOTAL


